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Executive summary 

The Authority’s work programme details the major projects we intend to progress during the 2018/19 financial year.  

Table 1: Summary of top priority projects for 2018/19  

Programme 
Priority 1 projects 

* = market development project 

2018/19 Project targets 
Status as at 28 February 

2019 
MDC

1
 phase % completion 

Programme A: 

Evolving technologies and 
business models 

*Equal access 
 

90% 

 

On track 

*Additional Consumer Choice of Electricity Services (ACCES) 

Previously called “Multiple trading relationships” 

 
100% 

 
Will not be achieved 

Programme C: 

Pricing and cost allocation 

 

*Transmission pricing review 
 

90% 

 

On track 

*Distribution pricing: review of pricing principles 
 

100% 

 

On track 

*Spot market settlement on real-time pricing
2
  

 
100%

3
 

 

On track 

Programme D: 

Risk and risk management 
Extended reserve implementation 

 
40% 

 
Will not be achieved 

                                            

1
 Market Development Cycle 

2
  The RTP is currently in design phase. An RTP implementation project will be added to the work programme if and when funding is secured. 

3
 The design phase will be completed upon publishing the decision paper for the final RTP design. 

Initiate 

Initiate 

Develop 

Develop 

Develop 

Develop / 

Implement 
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Introduction and purpose 

This is a progress report against our 2018/19 work programme4. The work programme is an internal planning document, which sets 
out our major projects for the coming year. It does not include our business-as-usual activities, minor projects or any ‘pending’ projects 
that we currently do not have the resources to pursue.  

 

Project status  

‘Traffic lights’ are used in the work programme report to indicate whether project milestones and/or deliverables are on track to be 
achieved. Unless otherwise stated, the expectation is that all project milestones and/or deliverables in the work programme will be 
achieved by the end of the financial year. 

 

Project milestones and/or 
deliverables achieved or on track to 
be achieved  

Project milestones and/or 
deliverables are at risk 

 

Project milestones and/or 
deliverables not achieved or not able 
to be achieved 

 

Changes during the year 

We remain flexible and responsive in the management of this work programme. Reprioritisation takes place as required during the 
year, for example if new projects are started, or if new information becomes available about a specific project. 

This report includes amendments made to the work programme as a result of reviews completed during the year. These amendments 
are shown as tracked changes tracked changes.  

 

  

                                            

4
 The work programme is available on our website at https://www.ea.govt.nz/dmsdocument/23834-201819-work-programme  

https://www.ea.govt.nz/dmsdocument/23834-201819-work-programme
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Our strategic framework 

Our 2017–21 SOI sets out our strategic framework, along with impact measures and targets reflecting our long-term strategic intentions for the next 
four years. The 2018/19 Statement of Performance Expectations (SPE) introduced an amended strategic framework, as shown in Figure 1.  

Figure 1: The Electricity Authority’s strategic framework 
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Linking our strategy and work programme 

To remain responsive to changes in our operating environment, we review the focus of our work programme each year. We then set out in the SPE 
how our work for the coming year is expected to contribute to achieving our strategic objectives.  

Along with the exercise of our functions, the work programme also makes a significant contribution to achieving our strategic objectives. The work 
programme framework has five distinct programmes (A to E), each linked to delivery of one or more of our key strategies. The specific links 
between our programmes and our strategic priorities are described in Table 2. 

Table 2: A summary of our work programme framework

Programmes Programme descriptions 
Links to our market  

development strategies 

Programme A: Evolving technologies 
and business models 

Initiatives to reduce inefficient barriers to the development 
and use of evolving technologies and business models 
across the supply chain. 

Reduce barriers 

Programme B: Consumer choice and 
competition  

Initiatives to promote competition and empower consumer 
choice in the retail market. 

Improve consumer participation 

Programme C: Pricing and cost 
allocation 

Initiatives to promote efficient pricing in markets and for 
monopoly services. 

Improve price signals 

Programme D: Risk and risk 
management 

Initiatives to promote efficient management of capacity and 
energy risks. 

Improve price signals 

Increase flexibility and resilience 

Programme E: Operational efficiencies  Initiatives to increase the efficiency of electricity market 
operations, including services provided by market 
operations service providers. 

Supports all our strategies 
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Our market development cycle 

Each project on the 2018/19 work programme includes: 

 a proposed project target for 2018/19 

 a proposed market development cycle (MDC) phase, to help summarise and contextualise the proposed focus of the project. 

A high-level cost-benefit assessment is normally carried out during the initiate phase of a project, with more detailed assessments developed 
during subsequent phases of the MDC. The five MDC phases are described below: 
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Our project prioritisation approach 
We review the progress of our projects throughout the year, drawing from our programme framework and prioritisation approach to assist us with 
considering the strategic impact of any project delays before determining what, if any, corrective action will be taken.  

Projects in the 2018/19 work programme have been assigned to one of two priority categories (see below). Prioritisation assists us to quickly 
establish the relative importance of any project delays and to determine appropriate action, which may sometimes include the reprioritisation of 
resources from lower priority projects: 

a) Priority 1 projects – top priority: These projects make the strongest contribution to our statutory objective and strategic impacts. They 

showcase our market development and implementation capability and reflect our key code amendment and market facilitation initiatives. To 

ensure the timely delivery of priority 1 projects, the CE may approve the reallocation of priority 2 project resources (if required). 

b) Priority 2 projects – priority with discretion: these are also very important projects, and delivery of milestones in the financial year is a key 

focus for the Authority. However, the CE may approve the reallocation of priority 2 project resources to ensure the delivery of priority 1 projects 

(if required).  
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Programme A: Evolving technologies and business models 

This programme covers initiatives to reduce inefficient barriers to the development and use of evolving technologies and business models across 
the supply chain. This includes reducing inefficient barriers to:  

 any consumers purchasing directly from the wholesale electricity market or directly from local generators  

 mass-market demand response (DR) and aggregators of mass-market DR  

 mass-market distributed energy resources (DERs) and aggregators of mass-market DERs. DERs include traditional distributed generation, 
batteries, micro-grids and ‘prosumer’ situations.  

This programme aligns with our reduce barriers strategy in the SPE.  

Ref# Project name 

P
rio

rity
 

Description & rationale 
2018/19 MDC stage and  
target description  

S
tatu

s 

Comment 

A1 Equal access 1 The Innovation and Participation Advisory Group (IPAG) is to 

consider and report on: 

(a) the effectiveness of the operation of the existing equal 

access framework for transmission and distribution networks , 

eg establishing the current feasibility for competitive supply of 

network support services 

(b) Potential options to strengthen the equal access framework  

(c) The design, cost and benefits of any changes (regulations 

and/or market facilitation measures) identified to strengthen the 

equal access framework (including arrangements for exchange 

of network support services).  

Why we are doing this project? 

The Authority is concerned network users are not confident 

that they will be treated equally when connecting to or using 

the distribution and transmission networks to either deliver 

services over the network or provide services to the network 

itself. The Authority is concerned the lack of confidence will 

adversely affect competition, reliability and efficiency. 

 

 

 

Board decide 

response to IPAG 

advice 

 

The Authority Board 

considered IPAG advice at 

its February 2019 meeting. 

They endorsed the advice 

and they also request further 

detail from the group.  

IPAG is currently finalising 

the report to the Electricity 

Authority and will discuss at 

the April 2019 meeting.  

Once the report to the 

Electricity Authority is 

finalised we will close this 

project.  

The Board also requested 

the Authority to develop an 

Open Networks 

Development Programme. 

Initiate 
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Ref# Project name 

P
rio

rity
 

Description & rationale 
2018/19 MDC stage and  
target description  

S
tatu

s 

Comment 

A2 Additional 

Consumer 

Choice of 

Electricity 

Services 

(ACCES)
5
 

Multiple trading 

relationships 

1 This project investigates whether there are inefficient barriers 

to multiple trading relationships developing as new technology 

emerges. Barriers could include the data exchange required for 

these relationships to exist and the technical ability to connect. 

This project will look at the feasibility and options to allow for 

multiple traders at an ICP. 

Why we are doing this project? 

Consumers are increasingly able to obtain electricity services 

(including retail, generation, and demand response) from 

multiple suppliers. At present, the Code and industry practices 

limit consumers’ ability to establish relationships with more than 

one electricity services provider.  

Reducing barriers to multiple trading relationships could 

promote competition, for example by facilitating development of 

new business models and services. There is also potential to 

promote reliability by using diverse, small-scale distributed 

energy resources. 

 

 

 

If needed, amend 

the Code to reduce 

inefficient barriers 

to multiple trading 

relationships 

(MTRs)
5
 

 

During consultation with 

stakeholders, several barriers 

to additional consumer choice 

of electricity services were 

identified. 

A consultation on a code 

amendment to address the 

barriers identified as ‘quick 

wins’ is on track to be 

delivered. However, this will 

not substantially deliver the 

intended benefits.  

We will continue to work with 

interested parties to develop 

a framework to address the 

more substantial remaining 

barriers. 

A3 Review of 

distribution 

sector 

2 The Authority anticipates that rapid technological change is 

going to have an increasing effect on electricity distribution 

businesses (EDBs). EDBs have varied governance 

arrangements and widely varying sizes. Some have ancillary 

businesses that are not regulated.  

Why we are doing this project? 

We want to assess, and better understand the factors which 

influence, the readiness and capability of EDBs to respond to 

technological change. 

 

 

 

Board to decide on 

response to the 

review 

 

We expect that the Board will 

consider the Review in May 

2019.  

                                            

5
 Change to project name approved by the senior leadership team (SLT) on 15

th
 January 2019 

Initiate 

Initiate 
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Ref# Project name 

P
rio

rity
 

Description & rationale 
2018/19 MDC stage and  
target description  

S
tatu

s 

Comment 

A4 Participation 

of new 

generating 

technologies 

in the 

wholesale 

market 

2 Investigate and address any barriers in the code to the efficient 

operation of new generating technologies in the wholesale 

market (eg offer, dispatch, spot price arbitrage and ancillary 

service market participation). 

Why we are doing this project? 

Removing any barriers to different forms of generating 

technologies in the wholesale market could improve 

competition, contribute to reliability and potentially improve the 

operational efficiency of the electricity industry. 

 

 

 

Initiate 

development of 

consultation paper, 

possibly as a 

discussion paper by 

MDAG. 

 

A working paper is being 

progressed for MDAG 

consideration.  

We anticipate MDAG will 

include this project in its work 

plan as from March 2019. 

 

Initiate 
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Programme B: Consumer choice and competition 

This programme covers initiatives to promote consumer participation through the retail market. Aspects relating to prosumers and/or 
consumer participation directly in wholesale markets are covered in programme A.  

This programme aligns with our improve consumer participation strategy.  

Ref# Project name 

P
rio

rity
 

Description & rationale 
2018/19 MDC stage and  
target description  

S
tatu

s 

Comment 

B1 Default 

distributor 

agreement 

(DDA) 

2 A review to consider amending the Code to introduce a default 

distributor agreement. 

The contractual relationship between a distributor and retailers 

is set out in a distribution agreement (also known as a use-of-

system agreement (UoSA)). The UoSA sets out the terms of 

the service provided by a distributor to the retailers trading on 

its network. 

The DDA is an important part of developing an equal access 

framework and promoting more participation, innovation and 

competition. 

Why are we doing this project? 

A DDA is likely to promote retail competition, reliability and 

efficient operation. A DDA could reduce entry and expansion 

barriers, reduce the costs of doing business, and enhance 

innovation in the retail market.  

The terms of the relationship between a distributor and retailers 

are important for retail competition and efficiency. 

 

 

 

Initiate 

consultation
6
 

If needed, amend 

the code  

 

  

The Authority's power to 
introduce a DDA was 
contested by Vector and 
Entrust at the Court of 
Appeal. 

A decision was reached by 
the Court of Appeal on 13 
March 2019. We have 
sought legal advice on the 
decision to determine 
whether we can proceed to 
consultation. Consultation is 
being deferred until this 
advice has been 
considered. 

We have released the 

proposal for information 

purposes, and that has 

prompted industry 

discussion of better retailer 

distributor data sharing. 

                                            

6
 Change to target description approved by SLT on 15

th
 January 2019 

Develop 
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Ref# Project name 

P
rio

rity
 

Description & rationale 
2018/19 MDC stage and  
target description  

S
tatu

s 

Comment 

B2 What’s my 

number and 

repurposed 

information 

campaign 

 

 

2 Promote to consumers the benefits of comparing and switching 

retailers using a multi-channel advertising campaign—and 

consider the benefits of continuing WMN in its current form, to 

determine whether the campaign needs to evolve given 

innovation in services and products and emerging 

technologies. 

Why are we doing this project? 

WMN encourages consumers to shop around by increasing 

awareness of the possible savings available and that it is easy 

to switch. However, consumers are increasingly choosing 

between traditional and emerging innovative services and 

products, and between suppliers of these products (eg solar, 

batteries, electric vehicles, etc). As we continue to implement 

the current campaign, we will be reviewing whether greater 

long-term benefits to consumers could be realised through a 

repurposed campaign. 

 

 

 

Deliver 2018 WMN 

winter campaign. 

 

Decide to continue 

WMN and/or to 

develop a 

repurposed 

information 

campaign. 

 

The 2018 WMN Winter 

campaign has been 

delivered. 

 

The Board has decided to 

continue the WMN 

campaign and refocus it by 

targeting the harder to 

reach consumers. A number 

of mini campaigns are being 

trialled to motivate these 

consumers to check if they 

are on the best power deal.  

The results from the mini 

campaigns will help inform 

the future direction of the 

campaign in 2019/20. 

 

B3 Saves and win-

backs 

2 A project to consider whether changes to the Code are required 

in response to the post-implementation review of the ‘saves’ 

Code provisions. MDAG will complete consultation on an 

issues paper on 29 June 2018 and then will consider the next 

steps. 

Why are we doing this project? 

It is important that new entrant retailers have a ‘level playing 

field’ for competing for customers, and that saves and win-

backs do not impede efficient competition.  

 

 

 

Decide response to 

MDAG 

recommendations 

on saves protection 

scheme. 

 

The MDAG provided advice 

and recommendations to 

the Authority Board in 

March 2019. 

 

Initiate 

Develop 
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Programme C: Pricing and cost allocation 

This programme covers initiatives to promote efficient pricing in markets and for monopoly services. This programme aligns with our 
improve price signals strategy. 

Ref# Project name 

P
rio

rity
 

Description & rationale 
2018/19 MDC stage and  
target description  

S
tatu

s 

Comment 

C1 Transmission 

pricing review 

1 A review of the transmission pricing guidelines.  

Why are we doing this project? 

We want to improve operational and investment efficiency in 

the transmission sector. This will also contribute to efficiency in 

the broader electricity market. 

More efficient transmission pricing will promote more efficient 

use of the transmission network and more efficient investment 

in the transmission network and by parties using the 

transmission network. 

 

 

 

Complete 

development of 

draft TPM 

guidelines for 

consultation. 

 

A cost-benefit analysis and 

customer impact analysis 

are being developed and 

drafting of the TPM 

guidelines continues.  

C2 Distribution 

pricing: review 

of pricing 

principles 

1 Reforms to the pricing of distribution services to promote 

efficiency and competition, and to facilitate innovation in 

technology and business models. 

Why are we doing this project? 

We want to make sure distribution prices signal efficient 

investment in and use of evolving technologies. 

More efficient distribution pricing will promote more efficient use 

of, and investment in, the distribution network and across the 

electricity supply chain. Prices that are service-based and cost-

reflective will contribute to efficiency in the broader electricity 

market. 

This will promote efficiency and competition as better pricing 

information will lead to improved decision-making by 

consumers and other parties using distribution networks. 

 

 

 

Decide whether to 

introduce revised 

market facilitation 

measure for 

distribution pricing 

(pricing principles). 

 

We received 40 

submissions on the 

consultation paper 

proposing new pricing 

principles and a monitoring 

regime. Recommendations 

on pricing principles and 

next steps for the 

monitoring will be provided 

to the Board in May/June 

2019. 

Develop 

Develop 
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Ref# Project name 

P
rio

rity
 

Description & rationale 
2018/19 MDC stage and  
target description  

S
tatu

s 

Comment 

C3 Spot market 

settlement on 

real-time pricing 

1 Complete design of the systems, processes, and enabling Code 

amendments required to implement settlement based on 

wholesale spot market prices produced in real-time. 

Why are we doing this project? 

We want to reduce barriers to retail competition and new 

technologies for demand response arising from current spot 

market arrangements. 

Enhancements to the spot market pricing arrangements have 

the potential to increase competition in the hedge and retail 

markets, and improve reliability and operational efficiency 

through greater technology adoption and demand 

responsiveness to spot market prices. 

 

 

 

Publish decision 

paper on final RTP 

design and Code 

amendment. 

 

Consultation on the 

remaining RTP design 

elements commenced in 

March 2019. 

The Cabinet has now 

approved the capital phase 

funding for the RTP 

project, and a decision 

paper will be published in 

June 2019. 

C4 ACOT 

implementation 

2 Implement as required under the Code. 

Why are we doing this project? 

Implementing the approved changes will promote efficient 

investment in transmission and distributed generation. 

 

 

 

Complete 

implementation of 

ACOT 

arrangements as 

required by the 

Code 

 

Implementation is complete. 

We have published the lists 

of eligible distributed 

generation for all 4 

transmission regions.  

C5 Implementation 

of new wind 

generation offer 

provisions 

2 This project will implement improvements to offer and dispatch 

Code provisions for wind generators. 

Why are we doing this project? 

To improve offer provisions covering wind generators to ensure 

that they promote reliability and efficiency in the long-term 

interests of consumers. 

 

 

 

Initiate 

implementation. 

 

The project necessary to 

implement market tool 

changes has been initiated 

with the system operator 

and NZX.  

Develop 

Implement 

Implement 
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Ref# Project name 

P
rio

rity
 

Description & rationale 
2018/19 MDC stage and  
target description  

S
tatu

s 

Comment 

C6 Review of spot 

market trading 

conduct 

provisions 

2 Review trading conduct provisions in light of events that have 

tested these provisions. Take into account any findings from 

case studies, performance reports and compliance reports. 

Why are we doing this project? 

To ensure the trading conduct provisions are effective in 

promoting outcomes consistent with workable competition. 

 

 

 

MDAG publish 

discussion paper, if 

any. 

 

MDAG has begun drafting 

the discussion paper. 

However, following the 

appointment of a new chair, 

the MDAG is reconsidering 

the problem definition and 

options to ensure they are 

robust.  

As the time expected to 

complete this phase puts 

achievement of the 

milestone at risk, MDAG will 

be encouraged to consider 

an interim consultation 

involving a workshop and 

preparatory paper. 

C7 Review 

constrained-on 

payments for 

ramping
7
 

2 Review of whether constrained-on payments should continue to 

be made when generation is ramping down. 

Why are we doing this project? 

We want the constrained on payments to promote efficiency, 

including more efficient dispatch, investment, use of electricity, 

and risk management.  

 

 

 

 

Publish a 

consultation paper 

and decision paper 

on Code 

amendment. 

 

Consultation on the 

proposed Code amendment 

will commence in March 

2019. Each of the affected 

participants has been 

individually engaged by staff 

to discuss the implications 

of the proposed change on 

their generation offer 

strategies. 

 

                                            

7
 New project formally added to the work programme by SLT on 15

th
 January 2019 

Develop 

Initiate 
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Programme D: Risk and risk management 

This programme covers initiatives to promote efficient management of capacity and energy risks. This programme aligns with our 
increase flexibility and resilience strategy.  

Ref# Project name 

P
rio

rity
 

Description 
2018/19 MDC stage and  
target description  

S
tatu

s 

Comment 

D1 Extended 

reserve 

implementation 

1 Replace the current 2-block common mandate scheme for 

automatic under-frequency load shedding (AUFLS) with a 

centrally-selected 4-block plus df/dt extended reserve scheme 

Why are we doing this project? 

We are seeking more efficient provision and use of extended 

reserve.  

Contributes to the efficiency and reliability limbs of the 

Authority's statutory objective. 

 

 

 

Decide on the 

design of the 

scheme. 

 

The project remains on hold 

while technical and design 

issues are reviewed. 

 

D2 Review 

regulatory 

settings for 

official 

conservation 

campaigns 

(OCCs) 

2 Review of settings for OCCs, including arrangements for sub-

national OCCs, and nature and size of OCC start/stop triggers 

drawn from hydro risk curves. 

Why are we doing this project? 

To review the hydro risk curve start/stop triggers for OCCs, 

and consider whether the ability to call a sub-national OCC 

should be retained, and if so, in what circumstances a sub-

national OCC should be called in preference to a nation-wide 

OCC. 

 

 

 

Publish decision 

paper. 

 

A draft decision paper will 

be considered by the Board 

in April 2019. 

Develop / 

Implement 

Develop 
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Programme E: Operational efficiencies 

Initiatives to increase the efficiency of electricity market operations. In particular, we look at refining processes set out in the Code and 
initiatives to improve market systems. This programme primarily aligns with our ensure fit-for-purpose market services strategy and 
also contributes to other strategies. 

Code improvements include removing barriers to efficient operation and interaction, including via data exchange. 

Market systems are provided by market operations service providers (MOSPs) and the system operator. We want these services to 
deliver effective market operation, increase market efficiency, and facilitate market development. 

Ref# Project name 

P
rio

rity
 

Description 
2018/19 MDC stage and  
target description  

S
tatu

s 

Comment 

E1 Dispatch 

Service 

Enhancement 

(DSE) 

implementation 

2 Amendments to the Code and the Approved Systems 

Document are needed to enable the system operator to 

implement its DSE project.  

These amendments allow the system operator to replace 

GENCO as the approved system for issuing dispatch 

instructions with two alternate communication protocols (ICCP 

and web services). 

Why are we doing this project? 

Improve efficiency and competition in the wholesale market by 

lowering entry and operational costs for dispatch and enabling 

potential new features. DSE is regarded as a key enabling 

project for settlement on real-time pricing, and for greater 

participation in dispatch by new technologies. 

 

 

 

Publish decision 

paper and final 

amendments to the 

Code and the 

Approved Systems 

Document. 

 

Target achieved. The 

decision paper and final 

amendments to the Code 

and the Approved Systems 

Document were published in 

August 2018. 

 

Implement 
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Ref# Project name 

P
rio

rity
 

Description 
2018/19 MDC stage and  
target description  

S
tatu

s 

Comment 

E2 Market 

enhancements 

omnibus 

2 This project includes a suite of non ‘sector-shaping’ market 

enhancement initiatives. This will include initiatives such as 

operational or fit-for-purpose reviews, the annual Code review 

program and enhancements to the current market. 

Why are we doing this project? 

These rapidly realisable initiatives are implemented by the 

Authority’s Market Operations team and ensure the smooth 

running of the market, without diverting resources from the 

Authority’ s top priority projects. 

 

 

 

At least 80% of 

market 

enhancements 

achieve process 

deliverables for the 

year. 

 

Consultation on the first 

omnibus closed in 

November 2018 and the 

Authority is considering 

submissions. The decision 

on the first of the four items 

in the omnibus (WITS and 

registry access policy) was 

approved by the Board in 

March 2019. 

  

Implement 
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Glossary and abbreviations  

A detailed glossary is available at www.ea.govt.nz/glossary/  

ACOT Avoided cost of transmission. Part of distributed generation pricing principles. 

AUFLS Automatic under-frequency load shedding. Part of the reserve management system. This is being reviewed in out extended reserve project. 

Authority Electricity Authority. 

Code Electricity Industry Participation Code 2010. 

Consumer Any person who is supplied with electricity other than for resupply. 

DDA Default distribution agreement. The relationship between a distributor and retailers is set out in a distribution agreement (also known as a use-of-
system agreement (UoSA)). The UoSA is important for retail competition and efficiency.  

We are considering whether to introduce a default distribution agreement to achieve the benefits from more standardisation of use-of-system 
agreements. The Authority considers that more standardisation of use-of-system agreements will enhance retail competition and lead to more 
efficient operation of the electricity industry. 

DER Distributed energy resources. DERs include traditional distributed generation, batteries, micro-grids and ‘prosumer’ situations 

DR Demand response.  

Extended 
reserve 

Extended reserve is a means by which to manage situations where the frequency of New Zealand’s electrical system falls too far below 50 Hertz 
without the fall being arrested by normal existing reserve products. Extended reserve responds if the frequency continues to fall after the normal 
reserve products have responded to prevent such a drop in frequency that could lead to catastrophic power system failure. Currently the only 
mechanism available is AUFLS, which automatically disconnect blocks of load at specified frequency and time settings. 

ICP Installation control point. An ICP is a physical point of connection on a local network or an embedded network that the distributor nominates as 
the point at which a retailer will be deemed to supply electricity to a consumer. Each ICP is assigned an ICP identifier, which has the attributes 
set out in clauses 1 to 6 of Schedule 11.1 of the Code. 

MOSP Market operation service provider. For details see www.ea.govt.nz/operations/market-operation-service-providers/  

Service 
providers 

See MOSP. We contract third parties to manage the electricity system (system operator) and market services, as described in Part 3 of the 
Code. 

SLT Senior leadership team 

http://www.ea.govt.nz/glossary/
http://www.ea.govt.nz/operations/market-operation-service-providers/
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SOI Statement of Intent. Prepared in accordance with the Crown Entitles Act 2004. 

SPE Statement of Performance Expectations. Prepared in accordance with the Crown Entitles Act 2004. 

UoSA Use-of-system agreement. Agreements between distributors and retailers.  

We are working on a possible default agreement – see DDA. 

END 


