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Executive summary 
The Authority’s work programme details the major projects we intend to progress during the 2018/19 financial year.  

Table 1: Summary of top priority projects for 2018/19  

Programme Priority 1 projects 
* = market development project 

2018/19 Project targets 
Status as at 30 June 2019 

MDC1 phase % completion 

Programme A: 
Evolving technologies and 
business models 

*Equal access 
 

90% 
 

Achieved 

*Additional Consumer Choice of Electricity Services (ACCES) 
Previously called “Multiple trading relationships” 

 
100% 

 
Not achieved 

Programme C: 
Pricing and cost allocation 
 

*Transmission pricing review 
 

100% 
 

Achieved 

*Distribution pricing: review of pricing principles 
 

100% 
 

Achieved 

*Spot market settlement on real-time pricing  
 

100% 
 

Achieved 

Programme D: 
Risk and risk management Extended reserve implementation 

 
40% 

 
Not achieved 

                                            
1 Market Development Cycle 

Initiate 

Initiate 

Develop 

Develop 

Develop 

Develop / 
Implement 
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Introduction and purpose 
This is the final progress report against our 2018/19 work programme2. The work programme is an internal planning document, which 
sets out our major projects for the coming year. It does not include our business-as-usual activities, minor projects or any ‘pending’ 
projects that we currently do not have the resources to pursue.  

 
Project status  
‘Traffic lights’ are used in the work programme report to indicate whether project milestones and/or deliverables are on track to be 
achieved. Unless otherwise stated, the expectation is that all project milestones and/or deliverables in the work programme will be 
achieved by the end of the financial year. 

 

Project milestones and/or 
deliverables achieved or on track to 
be achieved  

Project milestones and/or 
deliverables are at risk 

 

Project milestones and/or 
deliverables not achieved or not able 
to be achieved 

 
Changes during the year 
We remain flexible and responsive in the management of this work programme. Reprioritisation takes place as required during the 
year, for example if new projects are started, or if new information becomes available about a specific project. 

This report includes amendments made to the work programme as a result of reviews completed during the year. These amendments 
are shown as tracked changes.  

 
  

                                            
2 The work programme is available on our website at https://www.ea.govt.nz/dmsdocument/23834-201819-work-programme  

https://www.ea.govt.nz/dmsdocument/23834-201819-work-programme
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Our strategic framework 
Our 2017–21 SOI sets out our strategic framework, along with impact measures and targets reflecting our long-term strategic intentions for the next 
four years. The 2018/19 Statement of Performance Expectations (SPE) introduced an amended strategic framework, as shown in Figure 1.  

Figure 1: The Electricity Authority’s strategic framework 
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Linking our strategy and work programme 
To remain responsive to changes in our operating environment, we review the focus of our work programme each year. We then set out in the SPE 
how our work for the coming year is expected to contribute to achieving our strategic objectives.  
Along with the exercise of our functions, the work programme also makes a significant contribution to achieving our strategic objectives. The work 
programme framework has five distinct programmes (A to E), each linked to delivery of one or more of our key strategies. The specific links 
between our programmes and our strategic priorities are described in Table 2. 

Table 2: A summary of our work programme framework

Programmes Programme descriptions Links to our market  
development strategies 

Programme A: Evolving technologies 
and business models 

Initiatives to reduce inefficient barriers to the development 
and use of evolving technologies and business models 
across the supply chain. 

Reduce barriers 

Programme B: Consumer choice and 
competition  

Initiatives to promote competition and empower consumer 
choice in the retail market. 

Improve consumer participation 

Programme C: Pricing and cost 
allocation 

Initiatives to promote efficient pricing in markets and for 
monopoly services. 

Improve price signals 

Programme D: Risk and risk 
management 

Initiatives to promote efficient management of capacity and 
energy risks. 

Improve price signals 
Increase flexibility and resilience 

Programme E: Operational efficiencies  Initiatives to increase the efficiency of electricity market 
operations, including services provided by market 
operations service providers. 

Supports all our strategies 
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Our market development cycle 
Each project on the 2018/19 work programme includes: 

• a proposed project target for 2018/19 

• a proposed market development cycle (MDC) phase, to help summarise and contextualise the proposed focus of the project. 

A high-level cost-benefit assessment is normally carried out during the initiate phase of a project, with more detailed assessments developed 
during subsequent phases of the MDC. The five MDC phases are described below: 
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Our project prioritisation approach 
We review the progress of our projects throughout the year, drawing from our programme framework and prioritisation approach to assist us with 
considering the strategic impact of any project delays before determining what, if any, corrective action will be taken.  
Projects in the 2018/19 work programme have been assigned to one of two priority categories (see below). Prioritisation assists us to quickly 
establish the relative importance of any project delays and to determine appropriate action, which may sometimes include the reprioritisation of 
resources from lower priority projects: 

a) Priority 1 projects – top priority: These projects make the strongest contribution to our statutory objective and strategic impacts. They 
showcase our market development and implementation capability and reflect our key code amendment and market facilitation initiatives. To 
ensure the timely delivery of priority 1 projects, the CE may approve the reallocation of priority 2 project resources (if required). 

b) Priority 2 projects – priority with discretion: these are also very important projects, and delivery of milestones in the financial year is a key 
focus for the Authority. However, the CE may approve the reallocation of priority 2 project resources to ensure the delivery of priority 1 projects 
(if required).  
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Programme A: Evolving technologies and business models 
This programme covers initiatives to reduce inefficient barriers to the development and use of evolving technologies and business models across 
the supply chain. This includes reducing inefficient barriers to:  

• any consumers purchasing directly from the wholesale electricity market or directly from local generators  

• mass-market demand response (DR) and aggregators of mass-market DR  

• mass-market distributed energy resources (DERs) and aggregators of mass-market DERs. DERs include traditional distributed generation, 
batteries, micro-grids and ‘prosumer’ situations.  

This programme aligns with our reduce barriers strategy in the SPE.  

Ref# Project name 

Priority 

Description & rationale 2018/19 MDC stage and  
target description  

Status 
Comment 

A1 Equal access 1 The Innovation and Participation Advisory Group (IPAG) is to 
consider and report on: 
(a) the effectiveness of the operation of the existing equal 
access framework for transmission and distribution networks , 
eg establishing the current feasibility for competitive supply of 
network support services 
(b) Potential options to strengthen the equal access framework  
(c) The design, cost and benefits of any changes (regulations 
and/or market facilitation measures) identified to strengthen the 
equal access framework (including arrangements for exchange 
of network support services).  
Why we are doing this project? 
The Authority is concerned network users are not confident 
that they will be treated equally when connecting to or using 
the distribution and transmission networks to either deliver 
services over the network or provide services to the network 
itself. The Authority is concerned the lack of confidence will 
adversely affect competition, reliability and efficiency. 

 
 
 
Board decide 
response to IPAG 
advice 

 

Target achieved and 
project closed.  

The Authority Board: 
• Endorsed IPAG’s advice 

regarding the 13 inter-
related problems due to 
barriers to equal access 

• Endorsed the IPAG advice 
regarding the desired 
outcomes from having 
equal access. 

The Board has since agreed 
to a proposed approach to 
respond to IPAG’s advice in 
the 2019/20 year via the open 
networks development 
programme.  

Initiate 
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Ref# Project name 

Priority 

Description & rationale 2018/19 MDC stage and  
target description  

Status 

Comment 

A2 Additional 
Consumer 
Choice of 
Electricity 
Services 
(ACCES) 

 

1 This project investigates whether there are inefficient barriers 
to multiple trading relationships developing as new technology 
emerges. Barriers could include the data exchange required for 
these relationships to exist and the technical ability to connect. 
This project will look at the feasibility and options to allow for 
multiple traders at an ICP. 
Why we are doing this project? 
Consumers are increasingly able to obtain electricity services 
(including retail, generation, and demand response) from 
multiple suppliers. At present, the Code and industry practices 
limit consumers’ ability to establish relationships with more than 
one electricity services provider.  
Reducing barriers to multiple trading relationships could 
promote competition, for example by facilitating development of 
new business models and services. There is also potential to 
promote reliability by using diverse, small-scale distributed 
energy resources. 

 
 
 
If needed, amend 
the Code to reduce 
inefficient barriers 
to multiple trading 
relationships 
(MTRs)  

 

Target not yet achieved, 
project continuing into 
2019/20.  
During consultation with 
stakeholders, several barriers 
to additional consumer choice 
of electricity services were 
identified. We have consulted 
on one proposed Code 
change to reduce barriers, 
but continue work (including 
through IPAG) to better 
define the barriers and 
potential solutions. We expect 
to receive IPAG’s advice in 
late 2019. 

A3 Review of 
distribution 
sector 

2 The Authority anticipates that rapid technological change is 
going to have an increasing effect on electricity distribution 
businesses (EDBs). EDBs have varied governance 
arrangements and widely varying sizes. Some have ancillary 
businesses that are not regulated.  
Why we are doing this project? 
We want to assess, and better understand the factors which 
influence, the readiness and capability of EDBs to respond to 
technological change. 

 
 
 
Board to decide on 
response to the 
review 

 

Target achieved and project 
complete.  
In June 2019 the Board 
Approved; and agreed to 
publish the review 

Initiate 

Initiate 
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Ref# Project name 

Priority 

Description & rationale 2018/19 MDC stage and  
target description  

Status 

Comment 

A4 Participation 
of new 
generating 
technologies 
in the 
wholesale 
market 

2 Investigate and address any barriers in the code to the efficient 
operation of new generating technologies in the wholesale 
market (eg offer, dispatch, spot price arbitrage and ancillary 
service market participation). 
Why we are doing this project? 
Removing any barriers to different forms of generating 
technologies in the wholesale market could improve 
competition, contribute to reliability and potentially improve the 
operational efficiency of the electricity industry. 

 
 
 
Initiate 
development of 
consultation paper, 
possibly as a 
discussion paper by 
MDAG. 

 

Target achieved, project 
continuing into 2019/20. 
MDAG initiated development 
of the consultation paper with 
an introductory session in 
March 2019, followed by a 
brainstorming session in May 
2019.  

 

 

Initiate 
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Programme B: Consumer choice and competition 
This programme covers initiatives to promote consumer participation through the retail market. Aspects relating to prosumers and/or 
consumer participation directly in wholesale markets are covered in programme A.  

This programme aligns with our improve consumer participation strategy.  

Ref# Project name 

Priority 

Description & rationale 2018/19 MDC stage and  
target description  

Status 

Comment 

B1 Default 
distributor 
agreement 
(DDA) 

2 A review to consider amending the Code to introduce a default 
distributor agreement. 
The contractual relationship between a distributor and retailers 
is set out in a distribution agreement (also known as a use-of-
system agreement (UoSA)). The UoSA sets out the terms of 
the service provided by a distributor to the retailers trading on 
its network. 
The DDA is an important part of developing an equal access 
framework and promoting more participation, innovation and 
competition. 
Why are we doing this project? 
A DDA is likely to promote retail competition, reliability and 
efficient operation. A DDA could reduce entry and expansion 
barriers, reduce the costs of doing business, and enhance 
innovation in the retail market.  
The terms of the relationship between a distributor and retailers 
are important for retail competition and efficiency. 

 
 
 
Initiate consultation 
 

  

Target not yet achieved, 
project continuing into 
2019/20.  
The Authority's power to 
introduce a DDA was 
contested by Vector and 
Entrust at the Court of 
Appeal, with a decision 
reached in March 2019. 
The Authority is ready to 
commence consultation; 
however this has been 
deferred based on 
stakeholder feedback given 
the range of other regulatory 
consultations taking place in 
June/July 2019. We expect 
to release the DDA for 
consultation in August 2019, 
noting that interested parties 
were provided with a 
working draft in January for 
information. 

  
 

Develop 
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Ref# Project name 

Priority 

Description & rationale 2018/19 MDC stage and  
target description  

Status 

Comment 

B2 What’s my 
number and 
repurposed 
information 
campaign 
 
 

2 Promote to consumers the benefits of comparing and switching 
retailers using a multi-channel advertising campaign—and 
consider the benefits of continuing WMN in its current form, to 
determine whether the campaign needs to evolve given 
innovation in services and products and emerging 
technologies. 
Why are we doing this project? 
WMN encourages consumers to shop around by increasing 
awareness of the possible savings available and that it is easy 
to switch. However, consumers are increasingly choosing 
between traditional and emerging innovative services and 
products, and between suppliers of these products (eg solar, 
batteries, electric vehicles, etc). As we continue to implement 
the current campaign, we will be reviewing whether greater 
long-term benefits to consumers could be realised through a 
repurposed campaign. 

 
 
 
Deliver 2018 WMN 
winter campaign. 
 
Decide to continue 
WMN and/or to 
develop a 
repurposed 
information 
campaign. 

 

Target achieved, project 
continuing into 2019/20. 
The 2018 WMN Winter 
campaign has been 
delivered. 
The Board has decided to 
continue the WMN 
campaign and refocus it by 
targeting harder-to-reach 
consumers.  Mini 
campaigns have been 
trialled to motivate these 
consumers to check if they 
are on the best power deal.  
Initial results indicate some 
success with the mini 
campaigns. The Authority 
has engaged with 
Consumer NZ on the mini 
campaigns and the intended 
winter campaign.  

 

Initiate 
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Ref# Project name 

Priority 

Description & rationale 2018/19 MDC stage and  
target description  

Status 

Comment 

B3 Saves and win-
backs 

2 A project to consider whether changes to the Code are required 
in response to the post-implementation review of the ‘saves’ 
Code provisions. MDAG will complete consultation on an 
issues paper on 29 June 2018 and then will consider the next 
steps. 
Why are we doing this project? 
It is important that new entrant retailers have a ‘level playing 
field’ for competing for customers, and that saves and win-
backs do not impede efficient competition.  

 
 
 
Decide response to 
MDAG 
recommendations 
on saves protection 
scheme. 

 

Target achieved, project 
continuing into 2019/20. 
The Board reached an in 
principle decision on how 
they would respond to 
MDAG advice and 
recommendations in April 
2019.   
The Board is awaiting the 
Government’s response to 
the Electricity Price Review, 
and will release its decision 
following that response.   

 

Develop 
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Programme C: Pricing and cost allocation 
This programme covers initiatives to promote efficient pricing in markets and for monopoly services. This programme aligns with our 
improve price signals strategy. 

Ref# Project name 

Priority 

Description & rationale 2018/19 MDC stage and  
target description  

Status 

Comment 

C1 Transmission 
pricing review 

1 A review of the transmission pricing guidelines.  
Why are we doing this project? 
We want to improve operational and investment efficiency in 
the transmission sector. This will also contribute to efficiency in 
the broader electricity market. 
More efficient transmission pricing will promote more efficient 
use of the transmission network and more efficient investment 
in the transmission network and by parties using the 
transmission network. 

 
 
 
Complete 
development of 
draft TPM 
guidelines for 
consultation. 

 

Target achieved, project 
continuing into 2019/20. 
The development of draft 
TPM guidelines for 
consultation has been 
completed.  
 
Consultation has been 
delayed for a short period 
due to the late discovery of 
an error in the supporting 
modelling, and commenced 
in late July 2019.   

 
 

Develop 
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Ref# Project name 

Priority 

Description & rationale 2018/19 MDC stage and  
target description  

Status 

Comment 

C2 Distribution 
pricing: review 
of pricing 
principles 

1 Reforms to the pricing of distribution services to promote 
efficiency and competition, and to facilitate innovation in 
technology and business models. 
Why are we doing this project? 
We want to make sure distribution prices signal efficient 
investment in and use of evolving technologies. 
More efficient distribution pricing will promote more efficient use 
of, and investment in, the distribution network and across the 
electricity supply chain. Prices that are service-based and cost-
reflective will contribute to efficiency in the broader electricity 
market. 
This will promote efficiency and competition as better pricing 
information will lead to improved decision-making by 
consumers and other parties using distribution networks. 

 
 
 
Decide whether to 
introduce revised 
market facilitation 
measure for 
distribution pricing 
(pricing principles). 

 

Target achieved, project 
complete. 
The decision paper setting 
out revised distribution 
pricing principles was 
published in June 2019. 

 

C3 Spot market 
settlement on 
real-time pricing 

1 Complete design of the systems, processes, and enabling Code 
amendments required to implement settlement based on 
wholesale spot market prices produced in real-time. 
Why are we doing this project? 
We want to reduce barriers to retail competition and new 
technologies for demand response arising from current spot 
market arrangements. 
Enhancements to the spot market pricing arrangements have 
the potential to increase competition in the hedge and retail 
markets, and improve reliability and operational efficiency 
through greater technology adoption and demand 
responsiveness to spot market prices. 

 
 
 
Publish decision 
paper on final RTP 
design and Code 
amendment. 

 

Target achieved, project 
continuing into 2019/20. 

The RTP decision paper 
and Code amendment was 
published on 28 June 2019. 

Develop 

Develop 
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Ref# Project name 

Priority 

Description & rationale 2018/19 MDC stage and  
target description  

Status 

Comment 

C4 ACOT 
implementation 

2 Implement as required under the Code. 
Why are we doing this project? 
Implementing the approved changes will promote efficient 
investment in transmission and distributed generation. 

 
 
 
Complete 
implementation of 
ACOT 
arrangements as 
required by the 
Code 

 

Target achieved, project 
complete. 
The implementation of 
ACOT arrangements was 
completed in 2018/19 with 
publication of the lists of 
eligible distributed 
generation for all four 
transmission regions. 

C5 Implementation 
of new wind 
generation offer 
provisions 

2 This project will implement improvements to offer and dispatch 
Code provisions for wind generators. 
Why are we doing this project? 
To improve offer provisions covering wind generators to ensure 
that they promote reliability and efficiency in the long-term 
interests of consumers. 

 
 
 
Initiate 
implementation. 

 

Target achieved, project 
continuing into 2019/20. 
A project has been initiated 
with the system operator 
and NZX to implement the 
changes necessary to give 
effect to the improved offer 
and dispatch Code 
provisions. 
 

C6 Review of spot 
market trading 
conduct 
provisions 

2 Review trading conduct provisions in light of events that have 
tested these provisions. Take into account any findings from 
case studies, performance reports and compliance reports. 
Why are we doing this project? 
To ensure the trading conduct provisions are effective in 
promoting outcomes consistent with workable competition. 

 
 
 
MDAG publish 
discussion paper, if 
any. 

 

Target achieved, project 
continuing into 2019/20. 
MDAG published an initial 
discussion paper in June 
2019. This was used to 
inform a briefing with 
stakeholders in July 2019 
where MDAG tested its 
emerging thinking. A 
subsequent more detailed 
discussion paper is planned 
for later in 2019.  

Implement 

Implement 

Develop 
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Ref# Project name 

Priority 

Description & rationale 2018/19 MDC stage and  
target description  

Status 

Comment 

C7 Review 
constrained-on 
payments for 
ramping 

2 Review of whether constrained-on payments should continue to 
be made when generation is ramping down. 
Why are we doing this project? 
We want the constrained on payments to promote efficiency, 
including more efficient dispatch, investment, use of electricity, 
and risk management.  

 

 
 
 
Publish a 
consultation paper 
and decision paper 
on Code 
amendment. 

 

Target achieved, project 
continuing into 2019/20. 
The consultation paper was 
published in March 2019, 
and the decision paper was 
published in June 2019. 
 
 

 

Initiate 
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Programme D: Risk and risk management 
This programme covers initiatives to promote efficient management of capacity and energy risks. This programme aligns with our 
increase flexibility and resilience strategy.  

Ref# Project name 

Priority 

Description 2018/19 MDC stage and  
target description  

Status 

Comment 

D1 Extended 
reserve 
implementation 

1 Examining the current 2-block common mandate scheme for 
automatic under-frequency load shedding (AUFLS) with a 4-
block plus df/dt extended reserve scheme 
Why are we doing this project? 
  
Contributes to the efficiency and reliability limbs of the 
Authority's statutory objective, and aims to increase flexibility 
and resilience of the system 

 
 
 
Decide on the 
design of the 
scheme. 

 

Target not yet achieved, 
project continuing into 
2019/20. 
The project was put on hold 
following technical 
difficulties, and is now being 
reset for 2019/20. 
 
 
 

D2 Review 
regulatory 
settings for 
official 
conservation 
campaigns 
(OCCs) 

2 Review of settings for OCCs, including arrangements for sub-
national OCCs, and nature and size of OCC start/stop triggers 
drawn from hydro risk curves. 
Why are we doing this project? 
To review the hydro risk curve start/stop triggers for OCCs, 
and consider whether the ability to call a sub-national OCC 
should be retained, and if so, in what circumstances a sub-
national OCC should be called in preference to a nation-wide 
OCC. 

 
 
 
Publish decision 
paper. 

 

Target achieved, project 
complete. 
The decision paper was 
published in June 2019.  

Develop / 
Implement 

Develop 
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Programme E: Operational efficiencies 
Initiatives to increase the efficiency of electricity market operations. In particular, we look at refining processes set out in the Code and 
initiatives to improve market systems. This programme primarily aligns with our ensure fit-for-purpose market services strategy and 
also contributes to other strategies. 

Code improvements include removing barriers to efficient operation and interaction, including via data exchange. 

Market systems are provided by market operations service providers (MOSPs) and the system operator. We want these services to 
deliver effective market operation, increase market efficiency, and facilitate market development. 

Ref# Project name 

Priority 

Description 2018/19 MDC stage and  
target description  

Status 
Comment 

E1 Dispatch 
Service 
Enhancement 
(DSE) 
implementation 

2 Amendments to the Code and the Approved Systems 
Document are needed to enable the system operator to 
implement its DSE project.  
These amendments allow the system operator to replace 
GENCO as the approved system for issuing dispatch 
instructions with two alternate communication protocols (ICCP 
and web services). 
Why are we doing this project? 
Improve efficiency and competition in the wholesale market by 
lowering entry and operational costs for dispatch and enabling 
potential new features. DSE is regarded as a key enabling 
project for settlement on real-time pricing, and for greater 
participation in dispatch by new technologies. 

 
 
 
Publish decision 
paper and final 
amendments to the 
Code and the 
Approved Systems 
Document. 

 

Target achieved, project 
continuing into 2019/20. 
The decision paper and final 
amendments to the Code 
and the Approved Systems 
Document were published in 
August 2018. 
Participants will begin 
transitioning to the new 
dispatch platform from 
August 2019.  
 

Implement 
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Ref# Project name 

Priority 

Description 2018/19 MDC stage and  
target description  

Status 

Comment 

E2 Market 
enhancements 
omnibus 

2 This project includes a suite of market enhancement initiatives. 
This will include initiatives such as operational or fit-for-purpose 
reviews, the annual Code review program and enhancements 
to the current market. 
Why are we doing this project? 
These initiatives are implemented by the Authority to ensure 
the smooth running of the market, without diverting resources 
from the  top priority projects. 

 

 

 

At least 80% of 
market 
enhancements 
achieve process 
deliverables for the 
year. 

 

Target achieved, omnibus 
continuing into 2019/20. 
Of the initiatives included in 
the omnibus for the 2018/19 
year: 
• One was completed 
• One has been added to 

the 2019/20 work 
programme as a 
committed project 
(Switch process review) 

• Two remain on-going 
under the omnibus 
umbrella (Part 10 
Review, and Part 6 
integrating hosting 
capacity.) 

The Board has approved the 
decision paper for Part 6 – 
integration of hosting 
capacity. 

  

Implement 
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Glossary and abbreviations  
A detailed glossary is available at www.ea.govt.nz/glossary/  

ACOT Avoided cost of transmission. Part of distributed generation pricing principles. 

AUFLS Automatic under-frequency load shedding. Part of the reserve management system. This is being reviewed in out extended reserve project. 

Authority Electricity Authority. 

Code Electricity Industry Participation Code 2010. 

Consumer Any person who is supplied with electricity other than for resupply. 

DDA Default distribution agreement. The relationship between a distributor and retailers is set out in a distribution agreement (also known as a use-of-
system agreement (UoSA)). The UoSA is important for retail competition and efficiency.  
We are considering whether to introduce a default distribution agreement to achieve the benefits from more standardisation of use-of-system 
agreements. The Authority considers that more standardisation of use-of-system agreements will enhance retail competition and lead to more 
efficient operation of the electricity industry. 

DER Distributed energy resources. DERs include traditional distributed generation, batteries, micro-grids and ‘prosumer’ situations 

DR Demand response.  

Extended 
reserve 

Extended reserve is a means by which to manage situations where the frequency of New Zealand’s electrical system falls too far below 50 Hertz 
without the fall being arrested by normal existing reserve products. Extended reserve responds if the frequency continues to fall after the normal 
reserve products have responded to prevent such a drop in frequency that could lead to catastrophic power system failure. Currently the only 
mechanism available is AUFLS, which automatically disconnect blocks of load at specified frequency and time settings. 

ICP Installation control point. An ICP is a physical point of connection on a local network or an embedded network that the distributor nominates as 
the point at which a retailer will be deemed to supply electricity to a consumer. Each ICP is assigned an ICP identifier, which has the attributes 
set out in clauses 1 to 6 of Schedule 11.1 of the Code. 

MOSP Market operation service provider. For details see www.ea.govt.nz/operations/market-operation-service-providers/  

Service 
providers 

See MOSP. We contract third parties to manage the electricity system (system operator) and market services, as described in Part 3 of the 
Code. 

SLT Senior leadership team 

http://www.ea.govt.nz/glossary/
http://www.ea.govt.nz/operations/market-operation-service-providers/
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SOI Statement of Intent. Prepared in accordance with the Crown Entitles Act 2004. 

SPE Statement of Performance Expectations. Prepared in accordance with the Crown Entitles Act 2004. 

UoSA Use-of-system agreement. Agreements between distributors and retailers.  
We are working on a possible default agreement – see DDA. 

END 
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